(1)

NCC LIMITED

BRUHAT BENGALURU MAHANAGAR PALIKE

Whitetopping of road from Shesadripuram First Grade College to Aroma Bakery Junction via 3rd A cross Road,1st A Main Road,16th B Cross Road

MEASUREMENT SHEET

BOQ Item no. 52

KSRRB M200-26. Dismantling Kerb stone by manual means and disposal of dismantled materials with all lifts and complete as per specifications. MORTH Specification No. 202

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	FOR DISMANTLING KERBSTONE : Dates : 05/04/2022, 16/04/2022, 27/4/2022 & 4/5/2022										
	Stretch : From DAIRY CIRCLE JUNCTION TO NEWTOWN BUS STOP-RHS										
	Stretch : From DAIRY CIRCLE JUNCTION TO NEWTOWN BUS STOP-RHS										
	1100.00	1130.00	Rmt	1.00	30.00					30.00	
	1130.00	1148.00	Rmt	1.00	19.50					19.50	
	1148.00	1158.00									1st B Main Road
	1158.00	1188.00	Rmt	1.00	31.50					31.50	
	1188.00	1218.00	Rmt	1.00	30.00					30.00	
	1218.00	1248.00	Rmt	1.00	30.00					30.00	
	1248.00	1278.00	Rmt	1.00	30.00					30.00	
	1278.00	1308.00	Rmt	1.00	30.00					30.00	
	1308.00	1314.00	Rmt	1.00	7.50					7.50	
	1314.00	1320.00									4th B Main Road
	1320.00	1350.00	Rmt	1.00	31.50					31.50	
	1350.00	1380.00	Rmt	1.00	30.00					30.00	
	1380.00	1410.00	Rmt	1.00	30.00					30.00	
	1410.00	1440.00	Rmt	1.00	30.00					30.00	
	1440.00	1470.00	Rmt	1.00	30.00					30.00	
	1470.00	1478.00	Rmt	1.00	9.50					9.50	
	1478.00	1488.00									cross road
	1488.00	1492.00	Rmt	1.00	5.50					5.50	
	1492.00	1500.00	Rmt								cross road
	1500.00	1530.00	Rmt	1.00	31.50					31.50	
	1530.00	1560.00	Rmt	1.00	30.00					30.00	
	1560.00	1585.00	Rmt	1.00	26.50					26.50	
	1585.00	1593.00									cross road
	1593.00	1600.00	Rmt	1.00	8.50					8.50	
	1600.00	1630.00	Rmt	1.00	30.00					30.00	

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NCC LIMITED Bangalore
CONTRACTOR

PMC

501.50

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92
BBMP

(2)

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	1630.00	1660.00	Rmt	1.00	30.00					30.00	
	1660.00	1690.00	Rmt	1.00	30.00					30.00	
	1690.00	1720.00	Rmt	1.00	30.00					30.00	
	1720.00	1737.00	Rmt	1.00	17.00					17.00	
	1737.00	1747.00	Rmt	1.00						0.00	9th b cross road
	1747.00	1777.00	Rmt	1.00	30.00					30.00	
	1777.00	1807.00	Rmt	1.00	30.00					30.00	
	1807.00	1837.00	Rmt	1.00	30.00					30.00	
	1837.00	1867.00	Rmt	1.00	30.00					30.00	
	1867.00	1897.00	Rmt	1.00	30.00					30.00	
	1897.00	1925.00	Rmt	1.00	28.00					28.00	
	1925.00	1935.00									cross road near mahalakshmi
	1935.00	1950.00	Rmt	1.00	15.00					15.00	
	1950.00	1960.00									cross road near VIVO Showroom
	1960.00	1980.00	Rmt	1.00	20.00					20.00	
	Stretch : From DAIRY CIRCLE JUNCTION TO NEWTOWN BUS STOP-LHS										
	1100.00	1130.00	CUM	1.00	30.00					30.00	
	1130.00	1160.00	CUM	1.00	30.00					30.00	
	1160.00	1190.00	CUM	1.00	30.00					30.00	
	1190.00	1207.00	CUM	1.00	18.50					18.50	
	1207.00	1211.00	CUM	1.00						0.00	2 B sector cross road
	1211.00	1231.00	cum	1.00						0.00	not done
	1231.00	1236.00	cum							0.00	3A B main road B sector
	1236.00	1254.00	CUM	1.00	19.50					19.50	
	1254.00	1259.00	CUM	1.00						0.00	3rd b main ROAd
	1259.00	1275.00	CUM	1.00	17.50					17.50	
	1275.00	1283.00								0.00	3rd b crossd road
	1283.00	1313.00	CUM	1.00	31.50					31.50	
	1313.00	1330.00	CUM	1.00	18.50					18.50	
	1330.00	1339.00	CUM	1.00						0.00	someswara cross road
	1339.00	1360.00	CUM	1.00	22.50					22.50	
	1360.00	1390.00	CUM	1.00	30.00					30.00	
	1390.00	1420.00	CUM	1.00	30.00					30.00	

501.50

821.50

1099.50

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NCC LIMITED Bangalore
CONTRACTOR

PMC

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92
BBMP

CF 1099.60

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	1420.00	1450.00	CUM	1.00	30.00					30.00	
	1450.00	1463.00	CUM	1.00	14.50					14.50	
	1463.00	1470.00	CUM	1.00						0.00	CROSS ROAD NEAR SHOW OFF
	1470.00	1492.00	CUM	1.00	23.50					23.50	
	1492.00	1500.00	CUM	1.00						0.00	CROSS ROAD
	1500.00	1515.00	CUM	1.00						0.00	not done - near bus stop entry
	1515.00	1545.00	CUM	1.00	31.50					31.50	
	1545.00	1575.00	CUM	1.00	30.00					30.00	
	1575.00	1590.00	CUM	1.00	16.50					16.50	
	1590.00	1600.00									cross road
	1600.00	1630.00	Rmt	1.00	31.50					31.50	
	1630.00	1660.00	Rmt	1.00	30.00					30.00	
	1660.00	1690.00	Rmt	1.00	30.00					30.00	
	1690.00	1720.00	Rmt	1.00	30.00					30.00	
	1720.00	1740.00	Rmt	1.00	21.50					21.50	
	1740.00	1747.00	Rmt	1.00						0.00	9th b cross road
	1747.00	1777.00	Rmt	1.00	31.50					31.50	
	1777.00	1805.00	Rmt	1.00	28.00					28.00	
	1805.00	1815.00	Rmt								not done
	1815.00	1830.00	Rmt	1.00	16.50					16.50	
	1830.00	1840.00									11th b main road
	1840.00	1860.00	Rmt	1.00	21.50					21.50	
	1860.00	1870.00									12th b main road
	1870.00	1900.00	Rmt	1.00	31.50					31.50	
	1900.00	1930.00	Rmt	1.00	30.00					30.00	
	1930.00	1950.00	Rmt	1.00	20.00					20.00	
	1950.00	1960.00									near vivo show room
	1960.00	1980.00	Rmt	1.00	21.50					21.50	
	Total		RMT							1589.00	

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

04/05/2022

NCC LIMITED Bangalore
CONTRACTOR

PMC

Asst. Executive Engi
Project Division
Yelahanka Zone
BBMP, Bangalore -
BBMP

(4)

NCC LIMITED

BRUHAT BENGALURU MAHANAGAR PALIKE

Whitetopping of road from Shesadripuram First Grade College to Aroma Bakery Junction via 3rd A cross Road,1st A Main Road,16th B Cross Road

MEASUREMENT SHEET

BOQ Item no. 54

KSRRB M200-14.2. Dismantling of existing structures like culverts, bridges, retaining walls and other structure comprising of masonry, cement concrete, wood work, steel work, including T&P and scaffolding wherever necessary. sorting the dismantled material, disposal of unserviceable material and stacking the serviceable material with all lifts complete as per specifications. Dismantling brick / Tile work B. In cement mortar. MORTH Specification No. 202

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	FOR FOOTPATH DISMANTLING										5/4/22, 16/4/22, 27/4/22 & 4/5/22
	Stretch : From DAIRY CIRCLE JUNCTION TO NEWTOWN BUS STOP-RHS										
	1109.00	1128.00	CUM	1.00	19.00			2.00	0.100	3.80	
	1128.00	1160.00	CUM	1.00	32.00			2.00	0.150	9.60	
	1160.00	1190.00	CUM	1.00	30.00			2.00	0.150	9.00	
	1190.00	1220.00	CUM	1.00	30.00			2.00	0.150	9.00	
	1220.00	1250.00	CUM	1.00	30.00			2.00	0.150	9.00	
	1250.00	1280.00	CUM	1.00	30.00			2.00	0.150	9.00	
	1280.00	1317.00	CUM	1.00	37.00			2.00	0.150	11.10	
	1317.00	1325.00									CROSS ROAD
	1325.00	1355.00	CUM	1.00	30.00			1.80	0.150	8.10	
	1355.00	1385.00	CUM	1.00	30.00			1.80	0.150	8.10	
	1385.00	1415.00	CUM	1.00	30.00			1.80	0.150	8.10	
	1415.00	1445.00	CUM	1.00	30.00			1.80	0.150	8.10	
	1445.00	1478.00	CUM	1.00	33.00			1.80	0.150	8.91	
	1478.00	1488.00									CROSS ROAD
	1488.00	1511.00	CUM	1.00	23.00			1.50	0.150	5.18	
	1511.00	1541.00	CUM	1.00	30.00			1.50	0.150	6.75	
	1541.00	1548.00	CUM								CROSS ROAD
	1548.00	1580.00	CUM	1.00	32.00			2.20	0.150	10.56	
	1580.00	1610.00	CUM	1.00	30.00			2.20	0.150	9.90	
	1610.00	1640.00	CUM	1.00	30.00			1.50	0.150	6.75	
	1640.00	1670.00	CUM	1.00	30.00			2.00	0.150	9.00	
	1670.00	1700.00	CUM	1.00	30.00			1.80	0.150	8.10	
	1700.00	1723.00	CUM	1.00	23.00			2.20	0.150	7.59	

Asst. Executive Engi
Project Division
Yelahanka Zone
BBMP, Bangalore

Asst. Executive Engi
Project Division
Yelahanka Zone
BBMP, Bangalore

Asst. Executive Engine
Project Division
Yelahanka Zone
BBMP, Bangalore - 9

165.64

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP
Bangalore - 92

NCC LIMITED Bangalore

CONTRACTOR

PMC

CF 165.64

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	1723.00	1732.00	CUM								CROSS ROAD
	1732.00	1762.00	CUM	1.00	30.00			2.10	0.150	9.45	
	1762.00	1792.00	CUM	1.00	30.00			2.10	0.150	9.45	
	1792.00	1822.00	CUM	1.00	30.00			2.00	0.150	9.00	
	1822.00	1852.00	CUM	1.00	30.00			1.95	0.150	8.78	
	1852.00	1882.00	CUM	1.00	30.00			1.90	0.150	8.55	
	1882.00	1915.00	CUM	1.00	33.00			2.00	0.150	[illegible]	
	1915.00	1923.00									CROSS ROAD
	1923.00	1943.00	CUM	1.00	20.00			1.80	0.180	6.48	
	1943.00	1950.00									CROSS ROAD
	1950.00	1980.00	CUM	1.00	30.00			2.00	0.180	10.80	
	For FOOTPATH DISMANTLING										
	Stretch : From DAIRY CIRCLE JUNCTION TO CHIKKBOMMSANDRA JUNCTION-LHS										
	1109.00	1130.00	CUM	1.00	21.50			1.10	0.150	3.55	
	1130.00	1138.00	CUM	1.00	8.00						CROSS ROAD
	1138.00	1168.00	CUM	1.00	30.00			1.10	0.150	4.95	
	1168.00	1198.00	CUM	1.00	30.00			1.10	0.150	4.95	
	1198.00	1206.00	CUM	1.00	8.00						CROSS ROAD
	1206.00	1236.00	CUM	1.00	30.00			1.00	0.150	4.50	
	1236.00	1242.00	CUM	1.00	6.00						CROSS ROAD
	1242.00	1265.00	CUM	1.00	23.00			1.00	0.150	3.45	
	1265.00	1272.00	CUM	1.00	7.00						CROSS ROAD
	1272.00	1302.00	CUM	1.00	30.00			1.20	0.150	5.40	
	1302.00	1326.00	CUM	1.00	24.00			1.20	0.150	4.32	
	1326.00	1334.00	CUM	1.00	8.00						CROSS ROAD
	1334.00	1364.00	CUM	1.00	30.00			1.10	0.150	4.95	
	1364.00	1394.00	CUM	1.00	30.00			1.10	0.150	4.95	
	1394.00	1424.00	CUM	1.00	30.00			1.00	0.150	4.50	
	1424.00	1454.00	CUM	1.00	30.00			1.15	0.150	5.18	
	1454.00	1473.00	CUM	1.00	19.00			1.20	0.150	3.42	
	1473.00	1483.00	CUM	1.00	10.00						CROSS ROAD

238.04

A.E.E. (Project)

A.E.E. (Project)

A.E.E. (Project)

A.E.E. (Project)

Division

Zone

92

CF 292.15

NCC LIMITED Bangalore

CONTRACTOR

PMC

Asst. Executive Engineer BBMP

Project Division

CF 292.15 (6)

Sl.	Chainage		Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	From	To									
	1483.00	1513.00	CUM	1.00	30.00			1.00	0.150	4.50	
	1513.00	1521.00	CUM	1.00	8.00						CROSS ROAD
	1521.00	1551.00	CUM	1.00	30.00			1.10	0.150	4.95	
	1551.00	1571.00	CUM	1.00	20.00			1.15	0.150	3.45	
TOTAL QTY			CUM							305.05	

A.E.E. (Project)

AE 4/5/2022.

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NCC LIMITED Bangalore
CONTRACTOR

Support Engineering Consultants
PMC

BBMP

NCC LIMITED

BRUHAT BENGALURU MAHANAGAR PALIKE

Whitetopping of road from Shesadripuram First Grade College to Aroma Bakery Junction via 3rd A cross Road,1st A Main Road,16th B Cross Road

MEASUREMENT SHEET

BOQ Item no. 54

KSRRB M200-14.2. Dismantling of existing structures like culverts, bridges, retaining walls and other structure comprising of masonry, cement concrete, wood work, steel work, including T&P and scaffolding wherever necessary. sorting the dismantled material, disposal of unserviceable material and stacking the serviceable material with all lifts complete as per specifications. Dismantling brick / Tile work B. In cement mortar. MORTH Specification No. 202

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	buffer zone		Date:- 5/04/2022, 16/4/22, 27/4/2022 & 4/05/2022								
	Stretch : From DAIRY CIRCLE JUNCTION TO NEWTOWN BUS STOP-RHS										
	1950.00	1960.00	CUM	1.00	6.70			2	0.17	2.28	13th cross
	1492.00	1500.00	CUM	1.00	6.30			2.1	0.17	2.25	7th B Cross
	1478.00	1488.00	CUM	1.00	7.30			2.9	0.17	3.60	6th B main B sector(2 layers)
	1314.00	1320.00	CUM	1.00	7.00			2.55	0.17	3.03	4th B Mahaveer mobiles
	1148.00	1158.00	CUM	1.00	8.50			2.55	0.17	3.68	1st B road
										14.85	
	Stretch : From DAIRY CIRCLE JUNCTION TO NEWTOWN BUS STOP-LHS										
	1860.00	1870.00	CUM	1.00	5.10			2.6	0.17	2.25	Mahadev shoe centre
	1830.00	1840.00	CUM	1.00	6.90			1.6	0.17	1.88	Variety hand looks
			CUM	1.00	5.20			5.2	0.17	4.60	Srinath gold palace
	1590.00	1600.00	CUM	1.00	6.90			1.5	0.17	1.76	7th B main road (2 layer)
	1492.00	1500.00	CUM	1.00	7.60			2	0.17	2.58	Asha sweets(3 layers)
	1463.00	1470.70	CUM	1.00	7.70			2.4	0.17	3.14	Show off shop
	1330.00	1337.30	CUM	1.00	7.30			3	0.17	3.72	Someshwara road(2 layers)
	1275.00	1283.00	CUM	1.00	7.00			2.8	0.17	3.33	Kotak bank(2 layers)
	1254.00	1259.00	CUM	1.00	3.80			3.2	0.17	2.07	3rd main road
	1231.00	1236.00	CUM	1.00	5.00			3.1	0.17	2.64	3rd A B main road
	1207.00	1211.00	CUM	1.00	4.00			3	0.17	2.04	2nd B main road
	1100.00	1210.00	CUM	1.00	3.50			2.45	0.17	1.46	Mufthi showroom(2 layers)
	Total Quantity		Cum							46.31	

Total = 351.36 cum

Add to 20.42

A.E.E. (Project

Asst. Executive Engine
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

BBMP

04/5/2022

NCC LIMITED Bangalore

CONTRCATOR

PMC

NCC LIMITED

BRUHAT BENGALURU MAHANAGAR PALIKE

Whitetopping of road from Shesadripuram First Grade College to Aroma Bakery Junction via 3rd A cross Road,1st A Main Road,16th B Cross Road

MEASUREMENT SHEET

BOQ Item no. 24

KSRRB 300-1. Earthwork excavation by manual means for roads, drains & similar works in ordinary soil excavated surface levelled and sides neatly dressed, the disposed earth to be levelled neatly after breaking of clods complete as per specifications. MORTH I Chapter 3

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	For DRAIN		Measurements on: 7/4/22, 19/4/22, 27/4/22, 9/5/22 & 18/5/22								
	Stretch : From DAIRY CIRCLE JUNCTION TO CHIKKBOMMSANDRA JUNCTION- RHS										
	1225.00	1230.00	CUM	1.00	5.00			1.25	1.15	7.19	
	1303.00	1307.00	CUM	1.00	4.00			1.25	1.15	5.75	
	1366.00	1375.00	CUM	1.00	9.00			1.25	1.15	12.94	
	1435.00	1440.00	CUM	1.00	5.00			1.25	1.15	7.19	
	1450.00	1465.00	CUM	1.00	15.00			1.25	1.15	21.56	
	1478.00	1488.00									CROSS ROAD
	1483.00	1492.00	CUM	1.00	9.00			1.25	1.15	12.94	
	1492.00	1500.00	CUM	1.00						0.00	CROSS ROAD
	1500.00	1530.00	CUM	1.00						0.00	not done
	1530.00	1560.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1563.00	1585.00	CUM	1.00	22.00			1.25	1.15	31.63	
	1585.00	1593.00	CUM	1.00						0.00	CROSS ROAD
	1593.00	1623.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1623.00	1653.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1653.00	1683.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1683.00	1713.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1713.00	1737.00	CUM	1.00	24.00			1.25	1.15	34.50	
	1737.00	1747.00	CUM	1.00						0.00	9th b cross road
	1747.00	1777.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1777.00	1807.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1807.00	1837.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1837.00	1867.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1867.00	1897.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1897.00	1925.00	CUM	1.00	28.00			1.25	1.15	40.25	
	1925.00	1935.00									cross road near mahalakshmi sweets
	1935.00	1950.00	CUM	1.00	15.00			1.25	1.15	21.56	
	1950.00	1960.00									cross road near VIVO Showroom
	1960.00	1980.00	CUM	1.00	20.00			1.25	1.15	28.75	

655.50

A.E.E. (Project)

A.E.E. (Project)

NCC LIMITED Bangalore CONTRACTOR

PMC

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

F 655.50

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	For DRAIN										
	Stretch : From DAIRY CIRCLE JUNCTION TO CHIKKBOMMSANDRA JUNCTION-LHS										
	1100.00	1130.00	CUM	1.00	30.00			1.25	1.150	43.13	
	1130.00	1160.00	CUM	1.00	30.00			1.25	1.150	43.13	
	1160.00	1190.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1190.00	1207.00	CUM	1.00	17.00			1.25	1.15	24.44	
	1207.00	1211.00	CUM	1.00							2 B sector cross road
	1211.00	1231.00	cum	1.00							not done
	1231.00	1236.00	cum								[illegible] road
	1236.00	1254.00	CUM	1.00	18.00			1.25	1.15	25.88	
	1254.00	1259.00	CUM	1.00							3rd b main ROAD
	1259.00	1275.00	CUM	1.00	16.00			1.25	1.15	23.00	
	1275.00	1283.00									3rd b cross road
	1283.00	1313.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1313.00	1330.00	CUM	1.00	17.00			1.25	1.15	24.44	
	1330.00	1339.00	CUM	1.00							someswara cross road
	1339.00	1360.00	CUM	1.00	21.00			1.25	1.15	30.19	
	1360.00	1390.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1390.00	1420.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1420.00	1450.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1450.00	1463.00	CUM	1.00	13.00			1.25	1.15	18.69	
	1463.00	1470.00	CUM	1.00							CROSS ROAD WEAR SHOW OFF
	1470.00	1492.00	CUM	1.00	22.00			1.25	1.15	31.63	
	1492.00	1500.00	CUM	1.00						0.00	CROSS ROAD
	1500.00	1515.00	CUM	1.00							not done - near bus top entry
	1515.00	1545.00	CUM	1.00	30.00			1.25	1.15	43.13	
	1545.00	1570.00	CUM	1.00	25.00			1.25	1.15	35.94	
	For HDPE										
	Stretch : From DAIRY CIRCLE JUNCTION TO NEWTOWN BUS STOP-RHS										
	1100.00	1120.00	CUM	1.00	20.00			0.45	0.600	5.40	
	1120.00	1150.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1150.00	1180.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1180.00	1210.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1210.00	1240.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1240.00	1270.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1270.00	1300.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1300.00	1330.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1330.00	1360.00	CUM	1.00	30.00			0.45	0.600	8.10	

1214.69

1284.89

A.E.E. (Project)

A.E.E. (Project)

A.E.E. (Project)

NCC LIMITED Bangalore
CONTRACTOR

PMC

BBMP
Asst. Executive Engineer

F 1284.89

(10)

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	1360.00	1390.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1390.00	1420.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1420.00	1450.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1450.00	1480.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1480.00	1510.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1510.00	1540.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1540.00	1570.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1570.00	1600.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1600.00	1630.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1630.00	1660.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1660.00	1690.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1690.00	1720.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1720.00	1750.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1750.00	1780.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1780.00	1810.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1810.00	1840.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1840.00	1870.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1870.00	1900.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1900.00	1930.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1930.00	1960.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1960.00	1980.00	CUM	1.00	20.00			0.45	0.600	5.40	

A.E.E. (Project)

A.E.E. (Project)

1452.39

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NCC LIMITED Bangalore
CONTRACTOR

PMC

BBMP

1452.29

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	For HDPE										
	Stretch : From DAIRY CIRCLE JUNCTION TO CHIKKBOMMSANDRA JUNCTION-LHS										
	1100.00	1120.00	CUM	1.00	20.00			0.45	0.600	5.40	
	1120.00	1150.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1150.00	1180.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1180.00	1210.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1210.00	1240.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1240.00	1270.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1270.00	1300.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1300.00	1330.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1330.00	1360.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1360.00	1390.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1390.00	1420.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1420.00	1450.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1450.00	1480.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1480.00	1510.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1510.00	1540.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1540.00	1570.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1570.00	1600.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1600.00	1630.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1630.00	1660.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1660.00	1690.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1690.00	1720.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1720.00	1750.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1750.00	1780.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1780.00	1810.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1810.00	1840.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1840.00	1870.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1870.00	1900.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1900.00	1930.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1930.00	1960.00	CUM	1.00	30.00			0.45	0.600	8.10	
	1960.00	1980.00	CUM	1.00	20.00			0.45	0.600	5.40	

A.E.E. (Project)

A.E.E. (Project)

1689.89

NCC LIMITED Bangalore CONTRACTOR

PMC

Asst. Executive Engineer
Project Division
Yelahanka Zone BBMP
BBMP, Bangalore - 92

(12)

1689.89

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	For CROSS DUCTS										
	Stretch : From DAIRY CIRCLE JUNCTION TO NEWTOWN BUS STOP										
	1975.00	1974.00	CUM	1.00	11.00			0.80	0.700	6.16	UDUPI HOTEL
	1850.00	1849.00	CUM	1.00	12.00			0.80	0.700	6.72	GAGAN FASHIONS
	1750.00	1749.00	CUM	1.00	11.50			0.80	0.700	6.44	POONAM HARDWARE
	1625.00	1624.00	CUM	1.00	12.00			0.80	0.700	6.72	AMAR HOTEL
	1545.00	1544.00	CUM	1.00	11.00			0.80	0.700	6.16	AENAKE
	For CULVERT										
	Stretch : From DAIRY CIRCLE JUNCTION TO CHIKKBOMMSANDRA JUNCTION										
	1108.00	1109.00	CUM	1.00	11.00			1.40	1.00	15.40	CULVERT
	1339.00	1340.00	CUM	1.00	11.00			1.40	1.00	15.40	CULVERT
	1390.00	1392.00	CUM	1.00	11.00			1.40	1.00	15.40	CULVERT
	1496.00	1497.00	CUM	1.00	11.00			1.40	1.00	15.40	CULVERT
	1746.00	1747.00	CUM	1.00	11.00			1.40	1.00	15.40	CULVERT
Total Quantity			Cum							1803.01	

1722.09

15.40

A.E.E. (Project

18/5/22

1799.09

18/5/22

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NCC LIMITED Bangalore
CONTRACTOR

PMC

BBMP

NCC LIMITED

BRUHAT BENGALURU MAHANAGAR PALIKE

Whitetopping of road from Shesadripuram First Grade College to Aroma Bakery Junction via 3rd A cross Road,1st A Main Road,16th B Cross Road

MEASUREMENT SHEET

BOQ Item no. 58

KSRRB M-100-1 Loading and Unloading of Stone Boulder / Stone aggregate / Sand Kanker / Moorum.KSRRB M100-1 : Placing tipper at loading point, loading with front end loader, dumping, turning for return trip, excluding time for haulage and return trip complete as per specifications.MORTH -100 / Chapter 1

Sl No	Chainage		Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	From	To									
Quanity Vide Item No-24			Cum							1803.01	1799.09
Quanity Vide Item No-52			Cum		1589.00	0.11	0.17	0.14	0.40	88.67	
Quanity Vide Item No-54			Cum							305.05	
Quanity Vide Item No-54 ramp			Cum							46.31	
Total Quantity			**Cum**							2243.04	2239.12

18/5/2022.

18/5/22

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NCC LIMITED Bangalore

CONTRACTOR

Support Engineering Consultants

PMC

BBMP

NCC LIMITED

BRUHAT BENGALURU MAHANAGAR PALIKE

Whitetopping of road from Shesadripuram First Grade College to Aroma Bakery Junction via 3rd A cross Road,1st A Main Road,16th B Cross Road

MEASUREMENT SHEET

BOQ Item no. 59

KSRRB M100-4.1. Cost of Haulage Excluding Loading and Unloading MORTH -100/ Chapter 1 Case-1 : Surface Road

Sl No	Chainage		Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	From	To									
Quanity Vide Item No-24			Cum							1803.01	1799.09
Quanity Vide Item No-52			Cum		1589.00	0.11	0.17	0.14	0.40	88.67	
Quanity Vide Item No-54			Cum							305.05	
Quanity Vide Item No-54 ramp			Cum							46.31	
Total Quantity			**Cum**							**2243.04**	2239.12

18/05/2022

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

NCC LIMITED Bangalore

CONTRACTOR

PMC

BBMP

NCC LIMITED

BRUHAT BENGALURU MAHANAGAR PALIKE

WHITE TOPPING YELAHANKA FROM SHESHADRIPURAM FIRST GRADE COLLEGE TO AROMA BAKERY JUNCTION

MEASUREMENT SHEET

BOQ Item no. 8

Dry Lean Concrete (DLC) for Profile correction of existing bituminous road surface before carrying out White Topping Dry Lean Concrete (DLC) M-5 for Profile correction of existing bituminous road surface before carrying out White Topping Construction of dry lean cement concrete sub base layer over existing scarified (to the depth of 25 mm with miller machine includes mobilization, diesel and operating cost, includes cleaning by air blower/sand blasting/brooming etc.) bituminous road surface with coarse and fine aggregate conforming to IS 383, the size of coarse aggregate not exceeding 25mm, aggregate cement ratio notto exceed 15:1, aggregate gradation after blending to be as per Table 600-1, cement content not less than 160 kg/cum, optimum moisture content to be determined during trial length construction, concrete strength not to be less than 10 Mpa at 7 days, mixed in ready mix concrete plant or a batching plant (to ensure consistency) transported to site, laid to the depth of 40 mm - 50 mm with a fixed form paver with electric sensor, having gang mounted vibrators equally spaced with variable rpm and atleast three integral steel tubes with 8-10 tonnes vibratory rollers for screeding, levelling, compaction, finishing and curing, includes lifting/shifting charges of paver, as per specifications complete, (cement 160kgs. coarse aggregate= 0.86 cum, Fine aggregate=0.58cum) MORTH specifications No.601.

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	Measurements on : 22/04/2022										
	FOR RESTORATION WORK										
	CHIKABOMASANDRA JUNCTION TO DAIRY CIRCLE JUNCTION - RHS										
	1109.00	1139.00	CUM	1	30.00	2.20	2.30	2.25	0.075	5.06	
	1139.00	1169.00	CUM	1	30.00	2.10	2.20	2.15	0.075	4.84	
	1169.00	1199.00	CUM	1	30.00	2.10	2.20	2.15	0.075	4.84	
	1199.00	1229.00	CUM	1	30.00	2.15	2.20	2.18	0.075	4.89	
	1229.00	1259.00	CUM	1	30.00	2.20	2.20	2.20	0.075	4.95	
	1259.00	1289.00	CUM	1	30.00	2.10	2.15	2.13	0.075	4.78	
	1289.00	1319.00	CUM	1	30.00	2.15	2.15	2.15	0.075	4.84	
	1319.00	1349.00	CUM	1	30.00	2.15	2.00	2.08	0.075	4.67	
	1349.00	1379.00	CUM	1	30.00	2.20	2.10	2.15	0.075	4.84	
	1379.00	1409.00	CUM	1	30.00	2.10	2.00	2.05	0.075	4.61	
	1409.00	1439.00	CUM	1	30.00	2.10	2.20	2.15	0.075	4.84	
	1439.00	1469.00	CUM	1	30.00	2.20	2.10	2.15	0.075	4.84	
	1469.00	1499.00	CUM	1	30.00	2.10	2.20	2.15	0.075	4.84	
	1499.00	1529.00	CUM	1	30.00	2.10	2.15	2.13	0.075	4.78	
	1529.00	1559.00	CUM	1	30.00	2.15	2.20	2.18	0.075	4.89	
	1559.00	1589.00	CUM	1	30.00	2.05	2.10	2.08	0.075	4.67	
	1589.00	1619.00	CUM	1	30.00	2.10	2.15	2.13	0.075	4.78	
	1619.00	1649.00	CUM	1	30.00	2.05	2.10	2.08	0.075	4.67	
	1649.00	1679.00	CUM	1	30.00	2.10	2.15	2.13	0.075	4.78	
	1679.00	1709.00	CUM	1	30.00	2.05	2.10	2.08	0.075	4.67	
	1709.00	1739.00	CUM	1	30.00	2.10	2.15	2.13	0.075	4.78	
	1739.00	1769.00	CUM	1	30.00	2.25	2.30	2.28	0.075	5.12	

A.E.E. (Project)

A.E.E. (Project)

NCC LIMITED Bangalore

Checked by

PMC

105.98

Asst. Executive Engineer
Project Division
Yelahanka Zone

CF 105.98

Sl No	Chainage		Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	From	To									
	1769.00	1799.00	CUM	1	30.00	2.20	2.30	2.25	0.075	5.06	
	1799.00	1829.00	CUM	1	30.00	2.30	2.30	2.30	0.075	5.18	
	1829.00	1859.00	CUM	1	30.00	2.15	2	2.08	0.075	4.67	
	1859.00	1889.00	CUM	1	30.00	2.30	2.20	2.25	0.075	5.06	
	1889.00	1919.00	CUM	1	30.00	2.20	2.30	2.25	0.075	5.06	
	1919.00	1949.00	CUM	1	30.00	2.10	2.30	2.20	0.075	4.95	
	1949.00	1980.00	CUM	1	31.00	2.30	2.30	2.30	0.075	5.[illegible]	
	chambers		CUM	-1	15.00	2.30	2.30	2.30	0.075	-2.59	
Total Quantity			Cum							138.72	

22/04/2022

limit to 84.6

A.E.E. (Project)

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

CONTRACTOR

PMC

BBMP

NCC LIMITED

BRUHAT BENGALURU MAHANAGAR PALIKE

Whitetopping of road from Shesadripuram First Grade College to Aroma Bakery Junction via 3rd A cross Road,1st A Main Road,16th B Cross Road

MEASUREMENT SHEET

BOQ Item no. 27

KSRRB M2200-5.1 Providing and laying cement concrete of mix 1:2:4 with OPC @ 240kgs, with 40mm and down size graded granite metal coarse aggregates @0.63cum and fine aggregates @ 0.42cum including cost of materials, labour, HOM curing, form works, scaffolding and centering complete as per MORTH Section : 2200 & IS 456 a) upto 5mtr heigh~ (M-15) (PW,P& IWTD SR 2018-19 P-226, I-28.7.1)

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	For DRAIN : Measurements Dates :- 8/4/22, 22/4/22, 30/4/22, 13/5/22 & 20/5/2022										
	Stretch : From DAIRY CIRCLE JUNCTION TO CHIKKBOMMSANDRA JUNCTION- RHS										
	1225.00	1230.00	CUM	1.00	5.00			1.25	0.10	0.63	
	1303.00	1307.00	CUM	1.00	4.00			1.25	0.10	0.50	
	1366.00	1375.00	CUM	1.00	9.00			1.25	0.10	1.13	
	1435.00	1440.00	CUM	1.00	5.00			1.25	0.10	0.63	
	1450.00	1465.00	CUM	1.00	15.00			1.25	0.10	1.88	
	1478.00	1488.00									CROSS ROAD
	1483.00	1492.00	CUM	1.00	9.00			1.25	0.10	1.13	
	1492.00	1500.00	CUM	1.00						0.00	CROSS ROAD
	1500.00	1530.00	CUM	1.00						0.00	not done
	1530.00	1560.00	CUM	1.00	30.00			1.25	0.10	3.75	
	1563.00	1585.00	CUM	1.00	22.00			1.25	0.10	2.75	
	1585.00	1593.00	CUM	1.00						0.00	CROSS ROAD
	1593.00	1623.00	CUM	1.00	30.00			1.25	0.10	3.75	
	1623.00	1653.00	CUM	1.00	30.00			1.25	0.10	3.75	
	1653.00	1683.00	CUM	1.00	30.00			1.25	0.10	3.75	
	1683.00	1713.00	CUM	1.00	30.00			1.25	0.10	3.75	
	1713.00	1737.00	CUM	1.00	24.00			1.25	0.10	3.00	
	1737.00	1747.00	CUM	1.00						0.00	9th b cross road
	1747.00	1777.00	CUM	1.00	30.00			1.25	0.10	3.75	
	1777.00	1807.00	CUM	1.00	30.00			1.25	0.10	3.75	
	1807.00	1837.00	CUM	1.00	30.00			1.25	0.10	3.75	
	1837.00	1867.00	CUM	1.00	30.00			1.25	0.10	3.75	
	1867.00	1897.00	CUM	1.00	30.00			1.25	0.10	3.75	
	1897.00	1925.00	CUM	1.00	28.00			1.25	0.10	3.50	
	1925.00	1935.00									cross road near mahalakshmi sweets

52.63

A.E.E. (Project)

A.E.E. (Project)

A.E.E. (Project)

NCC LIMITED Bangalore

CONTRACTOR

PMC

Asst. Executive Engineer
Project Division BBMP
Yelahanka Zone

CF 52.63

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	1935.00	1950.00	CUM	1.00	15.00			1.25	0.10	1.88	
	1950.00	1960.00									cross road near VIVO Showroom
	1960.00	1980.00	CUM	1.00	20.00			1.25	0.10	2.50	
	For DRAIN										
	Stretch : From DAIRY CIRCLE JUNCTION TO CHIKKBOMMSANDRA JUNCTION-LHS										
	1100.00	1130.00	CUM	1.00	30.00			1.25	0.100	3.75	
	1130.00	1160.00	CUM	1.00	30.00			1.25	0.100	3.75	
	1160.00	1190.00	CUM	1.00	30.00			1.25	0.100	3.75	
	1190.00	1207.00	CUM	1.00	17.00			1.25	0.100	2.13	
	1207.00	1211.00	CUM	1.00							2 B sector cross road
	1211.00	1231.00	cum	1.00							not done
	1231.00	1236.00	cum								3A B main road B sector
	1236.00	1254.00	CUM	1.00	18.00			1.25	0.100	2.25	
	1254.00	1259.00	CUM	1.00							3rd b main ROAd
	1259.00	1275.00	CUM	1.00	16.00			1.25	0.100	2.00	
	1275.00	1283.00									3rd b crossd road
	1283.00	1313.00	CUM	1.00	30.00			1.25	0.100	3.75	
	1313.00	1330.00	CUM	1.00	17.00			1.25	0.100	2.13	
	1330.00	1339.00	CUM	1.00							someswara cross road
	1339.00	1360.00	CUM	1.00	21.00			1.25	0.100	2.63	
	1360.00	1390.00	CUM	1.00	30.00			1.25	0.100	3.75	
	1390.00	1420.00	CUM	1.00	30.00			1.25	0.100	3.75	
	1420.00	1450.00	CUM	1.00	30.00			1.25	0.100	3.75	
	1450.00	1463.00	CUM	1.00	13.00			1.25	0.100	1.63	
	1463.00	1470.00	CUM	1.00							CROSS ROAD NEAR SHOW OFF
	1470.00	1492.00	CUM	1.00	22.00			1.25	0.100	2.75	
	1492.00	1500.00	CUM	1.00						0.00	CROSS ROAD
	1500.00	1515.00	CUM	1.00							not done - near bus top entry
	1515.00	1545.00	CUM	1.00	30.00			1.25	0.100	3.75	
	1545.00	1570.00	CUM	1.00	25.00			1.25	0.100	3.13	
	For CULVERT										
	Stretch : From DAIRY CIRCLE JUNCTION TO CHIKKBOMMSANDRA JUNCTION										
	1098.00	1109.00	CUM	1.00	11.00			1.20	0.100	1.32	CULVERT

57.00

48.63

106.95

A.E.E. (Project)

A.E.E. (Project)

A.E.E. (Project)

A.E.E. (Project)

NCC LIMITED Bangalore
CONTRACTOR

PMC

Asst. Executive Engineer
Project Division

106.95

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	1339.00	1340.00	CUM	1.00	11.00			1.20	0.100	1.32	CULVERT
	1390.00	1392.00	CUM	1.00	11.00			1.20	0.100	1.32	CULVERT
	1496.00	1497.00	CUM	1.00	11.00			1.20	0.100	1.32	CULVERT
	1746.00	1747.00	CUM	1.00	11.00			1.20	0.100	1.32	CULVERT
	For CROSS DUCTS										
	Stretch : From DAIRY CIRCLE JUNCTION TO NEWTOWN BUS STOP										
	1975.00	1974.00	CUM	1.00	12.00			0.80	0.100	0.96	UDUPI HOTEL
	1850.00	1849.00	CUM	1.00	11.50			0.80	0.100	0.92	GAGAN FASHIONS
	1750.00	1749.00	CUM	1.00	12.00			0.80	0.100	0.96	POONAM HARDWARE
	1625.00	1624.00	CUM	1.00	11.00			0.80	0.100	0.88	AMAR HOTEL
	1545.00	1544.00	CUM	1.00	11.00			0.80	0.100	0.88	AENAKE
	DEDUCT hume pipe				-57.50				0.141	-8.12	
	For Buffer ZONE										
	Stretch : From Yes Bank to Vishnu Park - LHS										
	175.00	190.00	CUM	1	15.00	0.66	0.80	0.73	0.075	0.82	
	190.00	200.00	CUM	1	10.00	0.80	0.90	0.85	0.075	0.64	
	200.00	210.00	CUM	1	10.00	0.90	1.03	0.97	0.075	0.72	
	210.00	220.00	CUM	1	10.00	1.03	1.16	1.10	0.075	0.82	
	220.00	230.00	CUM	1	10.00	1.16	1.80	1.48	0.075	1.11	
	230.00	239.00	CUM	1							12th A Main
	239.00	250.00	CUM	1	11.00	1.00	0.68	0.84	0.075	0.69	
	250.00	260.00	CUM	1	10.00	0.68	0.68	0.68	0.075	0.51	
	260.00	270.00	CUM	1	10.00	0.68	0.55	0.62	0.075	0.46	
	270.00	280.00	CUM	1	10.00	0.55	0.68	0.62	0.075	0.46	
	280.00	290.00	CUM	1	10.00	0.68	0.80	0.74	0.075	0.56	
	290.00	300.00	CUM	1	10.00	0.80	0.80	0.80	0.075	0.60	
	300.00	310.00	CUM	1	10.00	0.80	0.92	0.86	0.075	0.65	
	310.00	320.00	CUM	1	10.00	0.92	1.03	0.98	0.075	0.73	
	320.00	330.00	CUM	1	10.00	1.03	1.08	1.06	0.075	0.79	
	330.00	340.00	CUM	1	10.00	1.08	1.03	1.06	0.075	0.79	
	340.00	350.00	CUM	1	10.00	1.03	1.03	1.03	0.075	0.77	
	350.00	360.00	CUM	1	10.00	1.03	1.08	1.06	0.075	0.79	
	360.00	365.00	CUM	1	5.00	1.08	1.08	1.08	0.075	0.41	

6.60 12.23

108.71

A.E.E. (Project)

A.E.E. (Project)

A.E.E. (Project)

121.03

NCC LIMITED Bangalore
CONTRACTOR

PMC

Asst. Executive Engineer
Project Division
BBMP

Sl No	Chainage From	Chainage To	Unit	Nos	Length	B1	B2	Avg Breadth	Avg Depth	Quantity	Remarks
	365.00	373.40	CUM	1							2nd A Main
	373.40	380.00	CUM	1	6.60	1.30	1.25	1.28	0.075	0.63	
	380.00	390.00	CUM	1	10.00	1.25	1.20	1.23	0.075	0.92	
	390.00	400.00	CUM	1	10.00	1.20	1.30	1.25	0.075	0.94	
	400.00	410.00	CUM	1	10.00	1.30	1.45	1.38	0.075	1.03	
	410.00	420.00	CUM	1	10.00	1.45	1.38	1.42	0.075	1.06	
	420.00	435.00	CUM	1	15.00	1.38	1.40	1.39	0.075	1.56	
	435.00	447.00	CUM	1							PQC
	447.00	462.00	CUM	1	15.00	1.45	1.50	1.48	0.075	1.66	
	462.00	477.00	CUM	1	15.00	1.40	1.38	1.39	0.075	1.56	
	477.00	492.00	CUM	1	15.00	1.45	1.50	1.48	0.075	1.66	
	492.00	507.00	CUM	1	15.00	1.40	1.50	1.45	0.075	1.63	
	507.00	522.00	CUM	1	15.00	1.40	1.42	1.41	0.075	1.59	
	522.00	537.00	CUM	1	15.00	1.50	1.50	1.50	0.075	1.69	
	537.00	552.00	CUM	1	15.00	1.40	1.43	1.42	0.075	1.59	
	552.00	567.00	CUM	1	15.00	1.40	1.50	1.45	0.075	1.63	
	567.00	582.00	CUM	1	15.00	1.48	1.50	1.49	0.075	1.68	
	582.00	597.00	CUM	1	15.00	1.40	1.50	1.45	0.075	1.63	
	597.00	612.00	CUM	1	15.00	1.47	1.50	1.49	0.075	1.67	
	612.00	627.00	CUM	1	15.00	1.40	1.50	1.45	0.075	1.63	
	627.00	642.00	CUM	1	15.00	1.40	1.50	1.45	0.075	1.63	
	642.00	657.00	CUM	1	15.00	1.48	1.50	1.49	0.075	1.68	
	657.00	672.00	CUM	1	15.00	1.40	1.48	1.44	0.075	1.62	
	672.00	687.00	CUM	1	15.00	1.50	1.50	1.50	0.075	1.69	
	687.00	702.00	CUM	1	15.00	1.50	1.50	1.50	0.075	1.69	
	702.00	717.00	CUM	1	15.00	1.50	1.50	1.50	0.075	1.69	
	717.00	732.00	CUM	1	15.00	1.50	1.50	1.50	0.075	1.69	
	For KERBSTONE PCC										
	Stretch : From DAIRY CIRCLE JUNCTION TO NEWTOWN BUS STOP-RHS										
	1100.00	1130.00	CUM	1.00	30.00			0.20	0.10	0.60	
	1130.00	1148.00	CUM	1.00	19.50			0.20	0.10	0.39	
	1148.00	1158.00	CUM								1st B Main Road
	1158.00	1188.00	CUM	1.00	31.50			0.20	0.10	0.63	

20

121.03

158.47

160.09

A.E.E. (Project)

A.E.E. (Project)

NCC LIMITED Bangalore CONTRACTOR

PMC

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP
Bangalore - 92